




## Planning and Scheduling

Scheduling and planning is a critical element of any project and a contractual requirement in many modern forms of contract. Systech International provides a full range of planning services to support clients through all phases of the project lifecycle. The primary focus is to develop, prepare and communicate workable programmes that all project team members can understand and deliver. In the event that a claim or dispute situation arises our planners are skilled in the use of forensic delay analysis techniques and working closely with claims teams, experts and legal advisors.



### Benefits

- Clear understanding of time obligations and critical path.
- Clear understanding of key dates for the entire project team.
- Establishment of a clear baseline from which further contract entitlements can be assessed.
- A clear and effective communication tool.
- Early identification of critical issues.
- Identification and review of options to recover programme slippage.
- Change management – accurate records of cause and effect of change on baseline.
- Improved risk and opportunity management.
- Improved resource coordination and management.
- Single source solution with our commercial, projects and legal teams.
- Training seminars and workshops.



To learn more about the planning and scheduling services Systech can provide contact:

**Phil Durrant**  
Head of Planning - Europe

Email: [phil.durrant@systech-int.com](mailto:phil.durrant@systech-int.com)  
Tel: +44 (0) 207 940 7656